Tennessee Department of General Services

Tuesday, December 23, 2008 1:36 PM
Andrew Johnson Building
529/078-01-2007 $550,000.00 Kline Swinney Associates DePalma, N. Renovation
Server Room Upgrade $250,000.00 IKON Construction, Inc. Patteson, G. Substantially Complete 12/8/08: Final Pending-waiting for General Services to
install new fire alarm panel
8/28/08: Substantial Completion Certificate issued
5/01/08: Construction NTP issued
4/11/08: Construction contract executed
3/11/08: Bid Date
2/26/08: Pre Bid Conference
11/26/07: DDP approved, NTP to CDP authorized
11/03/07:SDP approved, NTP to DDP authorized
11/02/07: Program approved, NTP to SDP authorized
10/15/07: Design NTP issued
1 Project $550,000.00 ( Total Budgeted Cost of Projects )
Capitol Complex
460/001-01-2003 $600,000.00 Fowlkes Associate Archts DePalma, N. Renovation Awaiting Designer Closeout
State Govern Security Improve $88,500.00 Patteson, G. Construction Closed Out As of 11/25/08, Designer is not closed out.
529/000-16-2006 $58,800.00 Moody Nolan LTD, Inc. Freeman, D. New Construction
Bicycle Storage Lockers & Rack $37,400.00 Middle 10 Contractors, LLC Shelton, T. Project Closed Out 10/15/08: Closeouts approved
10/06/08: Year End Warranty inspection
10/26/07: Substantial Completion Certificate issued
2 Projects $658,800.00 ( Total Budgeted Cost of Projects )



Chattanooga Client Services Building

460/005-02-2006 $306,000.00 Artech Design Group Law, V. Re-roof
Reroof $275,000.00 Edwards, T. Design Development Phase 12/15/08: Reichard Rinks performing building envelope
investigation to remove two windows on 21/22 Dec 08
7/23/08: DDP estimate not inbudget, designer look at
another system?
5/29/08: SDP/DDP meeting to be scheduled mid June
08
10/30/07: Program approved, NTP to combined
SDP/DDP authorized
1 Project $306,000.00 ( Total Budgeted Cost of Projects )
Chattanooga State Office Building
460/005-01-2008 $1,265,000.00 Lerch-Bates DePalma, N. Renovation Processing Contract
Elevator Upgrade $0.00 Edwards, T. SBC Approved - Awaiting Contra
520/001-01-2003-01 $860,000.00 Artech Design Group DePalma, N. Renovation
Exterior Stabilization-Phase 2 $860,000.00 Mid-Continental Restoration Co., Inc. Shelton, T. Substantially Complete 12/8/08: Approaching Final-few minor issue are
outstanding
12/3/08: Substantially Complete 10/28/08
Life safety issue, stone falling off building
2/27/08: Construction contract executed
1/17/08: Bid Date
11/01/07: Phase 2 to be completed Winter of 2009
9/10/07: DDP approved, NTP to CDP authorized
2 Projects $2,125,000.00 ( Total Budgeted Cost of Projects )
Citizens Plaza Building
529/076-01-2005 $4,000,000.00 Kline Swinney Associates Freeman, D. Renovation
Interior Renov- Ph 1 $2,560,000.00 Shankle-Lind, LLC. Shelton, T. Substantially Complete 2/07/08: Substantial Completion Certificate issued
529/076-01-2006 $3,500,000.00 Street Dixon Rick Architecture DePalma, N. Renovation
Interior Renov - 2 Floors $2,200,000.00 PBG Builders, Inc. Edwards, B. Active Construction 12/15/08: Construction NTP, RSC is July 12, 2009
(210 days)
12/04/08: Construction contract executed
10/14/08: Bid Date
10/01/08: Pre Bid Conference
9/12/08: CDP approved, moving to Bid Phase
11/07/07: Project expected to be complete by 3/2009
529/076-01-2008 $5,700,000.00 Street Dixon Rick Architecture DePalma, N. Renovation
Interior Renovation, Phase 3 $0.00 SBC Approved - Awaiting Contra
3 Projects $13,200,000.00 ( Total Budgeted Cost of Projects )



Cordell Hull Building

460/011-01-2008
Energy Management System Up

$595,000.00 Branham & Lloyd, LLC Burd, S.

$0.00 Edwards, B.

Renovation
Contract Executed - Awaiting NT

Awaiting NTP
10/14/08: Designer Agreement executed

1 Project

Data Centers

$595,000.00 ( Total Budgeted Cost of Projects )

529/031-01-2006
UPS Syst Replacement

$1,031,000.00 SSOE, Inc. Burd, S.
$949,686.00 Wolfe and Travis Electric Company Patteson, G.

Renovation
Construction Closed Out

Awaiting One-Year Corr Insp

Warranty Inspection due 2/15/09
10/3/08: Final

2/15/08: Phase 3 Substantially Complete

529/031-01-2007
New Building

$44,000,000.00 JV Hawkins/Wright and SIGNA 7 Desi  DePalma, N.

$35,700,000.00 Turner Universal Shelton, T.

New Construction
Construction Document Phase

12/08/08: CM/GC soliciting pricing to establish GMP
12/8/08: Bidding will probably be in January '09
12/05/08: Designer DDP Audit received

11/13/08: SBC approved Early Design Phase
11/03/08: CDP to be completed 11/18/08, GMP to be
established January '09

8/11/08: SDP approved, DDP authorized

7/10/08: Schematic design finalized. CM developing
pricing model

5/26/08: Authorized to proceed to SDP

5/5/08: Project rescoped due to budget shortfall.
Awaiting cost estimate from design group and CM for
construction of single data center.

3/3/08: Design NTP issued to Program phase
2/22/08: Design Agreement executed

CM to be chosen at February SBC meeting

Project will be completed Fall 2009

2 Projects

$45,031,000.00 ( Total Budgeted Cost of Projects )



Davy Crockett Building

529/077-01-2006 $3,000,000.00 Gobbell Hays Partners, Inc. Freeman, D. Renovation
Emergency Repairs $2,470,000.00 Kerry G. Campbell, Inc. Shelton, T. Active Construction 12/8/08: Top 4 floors that require mold remediation
near completion; actuator replacement on remaining
floors ongoing
8/7/08: Construction NTP
6/17/08: Construction contract executed
5/20/08: Bid date
5/07/08: Pre Bid Conference
1/28/08: CDP review ongoing
11/07/07: Project on hold, per Commissioner
529/077-01-2008 $8,100,000.00 Hastings Architecture Associates DePalma, N. Renovation
Interior Renovation $5,000,000.00 n/a Construction Document Phase 12/08/08: CDP completed and reviewed, awaiting
determination by Bid Administrator
12/05/08: Designer CDP Audit received
10/31/08: Designer DDP Audit received
10/28/08: DDP approved, authorized to proceed to CDP
10/28/08: DDP due Nov. '08
8/12/08: SDP approved, NTP to DDP issued
8/01/08: Designer has received sign off on space
planning
7/10/08: Program complete, Agency approved, then
disapproved loading plan, space planning interrupted.
5/06/08: Design NTP to Program phase issued, vision
statement complete
4/25/08: Designer Agreement executed
2 Projects $11,100,000.00 ( Total Budgeted Cost of Projects )
Donnelley J. Hill Building
460/003-01-2004 $2,000,000.00 Askew Nixon Ferguson Architects Qualey, B. Renovation
Plaza Upgrade $1,650,000.00 Loggins, B. Construction Document Phase 12/10/08: Final CDP review progressing
11/07/08: Final CDP review underway
1 Project $2,000,000.00 ( Total Budgeted Cost of Projects )
Fall Branch Highway Patrol
502/048-01-2008 $300,000.00 Mattern & Craig, Inc. Finney, B. Renovation Processing Contract
HVAC Replacement $0.00 Edwards, T. SBC Approved - Awaiting Contra 12/15/08: No response from Designer
1 Project $300,000.00 ( Total Budgeted Cost of Projects )



James K. Polk Building

529/075-01-2002 $1,800,000.00 Renovation With Subprojects
Phase 3 Renovation $0.00 Root Project
529/075-01-2002-02 $1,788,242.00 Jack Freeman & Associates, P.C. DePalma, N. Renovation ON HOLD
Int Renov - 9th FIr $1,150,000.00 Edwards, B. Program Verification Phase 11/03/08: Pending establishment of lease for TDOT
9/24/08: Per N.DePalma, status of project is unchanged
11/01/07: Project on hold until two tenant floors can be
located to lease space, per N. DePalma
529/075-01-2003 $960,000.00 Renovation With Subprojects
Fire Pump Emergency Repairs $0.00 Root Project
529/075-01-2004 $1,300,000.00 Moody Nolan LTD, Inc. DePalma, N. Renovation With Subprojects
State Museum-Interior Damage $0.00 Patteson, G. Root Project
529/075-01-2004-07 $345,000.00 Moody Nolan LTD, Inc. DePalma, N. Renovation Awaiting Designer Closeout
State Museum Inter Exhibit Rep $345,000.00 1220 Exhibits Patteson, G. Construction Closed Out 11/06/08: Warranty Inspection
529/075-01-2007 $206,000.00 Lockwood Greene Engineers, Inc. Burd, S. Renovation
Fire Panel Circuits Update $183,506.40 Patteson, G. Design Development Phase 12/15/08: Survey 75% complete; expect final report this
week
10/22/08: Per PM, project no longer on hold
6/20/08: Project placed ON HOLD, funding issues
6/20/08: SDP approved
4/01/08: Program approved, NTP to SDP issued
12/03/07: Design Agreement executed
10/25/07: Project completion expected 12/2008
529/075-02-2004 $4,380,000.00 Jack Freeman & Associates DePalma, N. Renovation ON HOLD
Int Renov - Flrs 4,5 & 6 $2,970,000.00 Edwards, B. Schematic Design Phase 11/03/08: Pending establishment of lease for TDOT
9/25/08: Per N.DePalma, status of project is unchanged
11/01/07: Project on hold until two tenant floors can be
located to lease space, per N.DePalma
7 Projects $10,779,242.00  ( Total Budgeted Cost of Projects )
John Sevier Building
460/070-01-2006 $257,000.00 The Larkin Group Law, V. Re-roof ON HOLD
Reroof $231,000.00 Edwards, B. Contract Executed - Awaiting NT 3/10/08: On Hold, waiting for Historic Structures report
(MAF)
3/10/08: Roof not leaking, not critical
10/25/07: Program completion expected 5/08
1 Project $257,000.00 ( Total Budgeted Cost of Projects )



Knoxville State Plaza

526/010-01-2007 $600,000.00 DePalma, N. Renovation ON HOLD

Middlebrook Interior Modificati $600,000.00 Edwards, T. SBC Approved - Awaiting Contra 9/22/08: On Hold, pending decision on Knoxville
Housing Plan from RPA planning division.
8/01/08: Project on hold awaiting decision from RPA
planning division
2/13/08: Per Nick DePalma, project might not be
performed under Direct Order Contract, may become a
capital project

1 Project $600,000.00 ( Total Budgeted Cost of Projects )

Legislative Plaza

529/045-01-2006 $1,000,000.00 Thomas & Miller, Architects DePalma, N. Renovation Awaiting One-Year Corr Insp

Bollards & Entrance $440,000.00 Rock City Construction Co., Inc. Patteson, G. Construction Closed Out Warranty Inspection due 11/25/09
11/25/08: All Substantially Complete--waiting for S/C
certificate
11/2/08: Phase Il Final; working punchlist
12/10/07: Partial Certificate of Substantial Completion
issued

529/045-01-2007 $2,075,000.00 Moody Nolan LTD, Inc. DePalma, N. Renovation

Accessibility Improvements $1,500,000.00 Baron + Dowdle Construction, L.L.C. Patteson, G. Active Construction 12/11/08: Substantial Completion scheduled for
12/15/08
10/07/08: Partial Substantial Completion Certificate
issued, Phase Il
6/12/08: Partial Substantial Completion Certificate
issued
4/28/08: CO #5-$36,677.64
4/17/08: Begin Phase 3 after session through Fall 08
1/04/08: Phase | of 3 Substantially complete
10/24/07: Construction NTP, contract duration 314 days
10/09/07: Designer Supplement executed
6/18/07: SDP approved, NTP to DDP authoized
6/04/07: Program approved, NTP to SDP authorized

529/045-03-2000 $10,632,000.00 Renovation With Subprojects

Modifications & Improvements $0.00 Root Project

529/045-03-2000-06 $1,083,000.00 Fowlkes Associate Archts DePalma, N. Renovation Awaiting Designer Closeout

Committee Rms Phase 1 $1,083,000.00 Bell & Associates Construction Patteson, G. Construction Closed Out 11/25/08: Designer not closed out.

529/045-03-2000-07 $2,362,000.00 Fowlkes Associate Archts DePalma, N. Renovation Awaiting Designer Closeout

Elevator Modernization $2,362,000.00 Nashville Machine Company, Inc. Patteson, G. Construction Closed Out 11/25/08: Designer not closed out.
1/07/08: Warranty inspection performed

529/045-03-2000-09 $914,000.00 Fowlkes Associate Archts DePalma, N. Renovation Awaiting Designer Closeout

Renov Comm Rms 29, 30, 31-P $914,000.00 Bell & Associates Construction Patteson, G. Construction Closed Out 11/25/08: Designer not closed out.

6 Projects $18,066,000.00 ( Total Budgeted Cost of Projects )



Middlebrook Pike Building

SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
Budgeted - FY 08/09 $5,500,000.00 Renovation
Renovation Phase 1 $0.00 Awaiting Funding Approval
1 Project $5,500,000.00 ( Total Budgeted Cost of Projects )
R.S. Gass Complex
SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
460/020-01-2007 $720,000.00 1.C. Thomasson Associates, Inc. Burd, S. Renovation Awaiting One-Year Corr Insp
HVAC Upgrade $647,583.00 John Bouchard & Sons Co. Bryant, J. Construction Closed Out Warranty inspection due 1/10/09.
1 Project $720,000.00 ( Total Budgeted Cost of Projects )
Rachel Jackson Building
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
529/013-01-2001 $3,010,000.00 Renovation With Subprojects
Flatwire and Carpet Replacemen $0.00 Root Project
529/013-01-2001-02 $1,606,000.00 Fowlkes Associate Archts Freeman, D. Demolition Awaiting Designer Closeout
Flatwire & Carpet Replacement $1,606,000.00 Robert S. Biscan & Company Patteson, G. Construction Closed Out 12/17/08: Warranty Inspection
1/7/08: Final Inspection
11/7/07: Substantial Completion Certificate issued
Budgeted - FY 08/09 $1,000,000.00 Renovation
Renovation-Selected Floors $0.00 Awaiting Funding Approval
3 Projects $5,616,000.00 ( Total Budgeted Cost of Projects )

Prepared by Real Property Administration
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State Capitol

529/005-01-2004 $1,650,000.00 Fowlkes Associate Archts DePalma, N. Renovation With Subprojects

Exterior Terrace Repairs $1,380,000.00 Mid-Continental Restoration Co., Inc. Patteson, G. Root Project As of 7/30/08, Designer not closed out.

529/005-01-2005 $1,475,000.00 Smith Seckman Reid, Inc. DePalma, N. Planning With Subprojects

Mech/Elec Upgrade Pre-Plannin n/a Root Project

529/005-01-2005-01 $1,665,056.00 Smith Seckman Reid, Inc. DePalma, N. Renovation

Mechanical & Electrical Upgrad $0.00 Patteson, G. Active Construction Project to be completed using Direct Order Contract
12/9/08: House should have heat
12/5/08: Work stopped by meetings
11/03/08: Substantial completion scheduled for 1/7/09
8/21/08: Change Order for inclusion of Senate
chambers and insulation work issued.
7/10/08: Design for Senate chambers being finalized for
Direct Order pricing
6/12/08: SBC revised scope to include Senate
Chambers in Phase 1
5/08/08: Phase 1 will utilize Direct Order contract

529/005-01-2005-02 $14,500,000.00 Smith Seckman Reid, Inc. DePalma, N. Renovation

Mechanical/Electrical Upgrade $0.00 Patteson, G. Design Development Phase 11/03/08: DDP documents completed for Capitol as
well as Leg. Plaza. 2010 budget request will fund CDP
phase.

529/005-02-2003 $2,420,000.00 SSOE, Inc. DePalma, N. Renovation

Emerg Elec Repairs $2,165,000.00 Wolfe & Travis Electric Co. Shelton, T. Active Construction 12/8/08: Permanent power cut over completed

11/27/08; 3 to 4 months to complete remainder
11/03/08: Contractor is expected to finish early January
10/29/07: Construction NTP, RSC is 4/12/09

11/01/07: Project will be completed Fall 2008

5 Projects

$21,710,056.00

( Total Budgeted Cost of Projects )



State Library & Archives

529/043-01-2005
New Facility - Planning

$3,100,000.00
$0.00

JV Tuck Hinton Arch. & Thomas, Mille DePalma, N.

n/a

Planning
Design Development Phase

12/04/08: DDP complete

10/28/08: DDP due December '08
5/05/08: Design development proceeding
4/17/08: Full planning July 1, 2008

529/043-01-2007
HVAC System Upgrade

$298,000.00
$261,926.50

Branham & Lloyd, LLC Burd, S.

Edwards, B.

Renovation
Construction Document Phase

12/10/08: 95% CDP documents returned to Designer
for corrections, have not yet received them back
8/27/08: DDP approved, authorized to proceed to CDP,
Design Audit-DDP received

2/07/08: Design NTP issued

1/03/08: Design contract executed

12/19/07: Design contract sent to OBF

11/06/07: Contract is working, has not yet been sent to
Designer

529/043-02-2007
Repair Roof

$150,000.00
$0.00

In House (Agency Resources) DePalma, N.

n/a

Re-roof
Active Grants & Special Projects

ON HOLD

Direct Order Contract. Design services will be in-house
with departmental consultants.

12/08/08: Project ON HOLD, budget shortfall
10/28/08: Will take to future SBC meeting to address
scope, budget and designer

9/24/08: Per Bob Qualey, evaluations of possible
solutions to moisture issue are ongoing with Consultant.

3 Projects

$3,548,000.00

State Supreme Court Building

( Total Budgeted Cost of Projects )

523/073-01-2008
Mechanical Systems Upgrade

$245,000.00
$0.00

TLM Associates, Inc. Burd, S.
Loggins, B.

Renovation
Contract Executed - Awaiting NT

Awaiting NTP

11/14/08: Kick-off meeting

10/23/08: Need to set up Design meeting
10/08/08: Designer Agreement executed.

1 Project

$245,000.00

( Total Budgeted Cost of Projects )



Tennessee Executive Residence

460/028-01-2002 $8,150,000.00 Renovation With Subprojects

Maintenance Renovations $0.00 Root Project

460/028-01-2002-03 $6,980,092.53 Hart Freeland Roberts, Inc. Robertson, A. Renovation Awaiting One-Year Corr Insp

Maintenance Renovations $4,916,500.00 Powell Building Group; Div of PCC Patteson, G. Construction Closed Out 12/8/08: Warranty Inspection for kitchen due 2/15/09

10/01/08: Year End Warranty inspection
4/25/08: Substantial Completion Certificate issued
2/15/08: Final Inspection, excluding Kitchen Renovation

460/028-01-2005
New Security Facility

$1,265,000.00
$1,100,000.00

Kennon Taylor Architects PLLC

Robertson, A.

Patteson, G.

New Construction ON HOLD
Construction Document Phase 12/18/08: Project is ON HOLD
1/15/08: In Construction Documents Phase, to bid in

February 08
9/20/07: Designer Supplement dated 9/18/07
460/028-01-2006 $4,000,000.00 Robertson, A. New Construction Special Project
Conservation Hall $3,410,000.00 Patteson, G. Active Construction 12/5/08: Substanial Completion due 7/09
1/18/08: Construction NTP issued
460/028-01-2007 $3,860,000.00 The Tennessee Residence Foundation Robertson, A. Renovation
Improvements $0.00 Patteson, G. Schematic Design Phase
5 Projects $24,255,092.53  ( Total Budgeted Cost of Projects )
Tennessee Performing Arts Center
529/075-01-2008 $300,000.00 n/a Maintenance Grant
Maintenance $0.00 Patteson, G. Active Grants & Special Projects
529/075-02-2007 $300,000.00 n/a n/a Grant INACTIVE
Facilities Maintenance $300,000.00 n/a Active Grants & Special Projects
2 Projects $600,000.00 ( Total Budgeted Cost of Projects )



Tennessee Tower

529/079-01-2006

OIR Tenant Renovation-2nd Flo

$2,000,000.00 SSOE, Inc. DePalma, N.

$1,100,000.00 Shelton, T.

Renovation
Construction Document Phase

12/10/08: CDP due Jan '09

9/9/08: DDP approved, NTP to CDP authorized
5/5/08: DDP to be complete 5/30/08

11/12/07: Program now uncertain

11/7/07: Project expected to be complete by 3/2009

529/079-02-2005
Exterior Upgrades Preplanning

$200,000.00 Jack Freeman & Associates DePalma, N.

$0.00 n/a

Planning

Awaiting Designer Closeout

In Progress (Planning Projects & S 11/26/08: Designer has not been paid out, cannot be

archived
11/01/07: Project complete per N.DePalma

529/079-02-2007
Exterior Renovation

$14,550,000.00 JV TLC Engineering/Jack Freeman & A DePalma, N.

$13,000,000.00 Rock City Construction Co., Inc. Shelton, T.

Renovation
Active Construction

9/22/08: Construction NTP issued, RSC is 3/15/10 (540
days)

8/15/08: Construction contract executed

7/17/08: Bid Date

7/02/08: Pre Bid Conference

6/16/08: Bid Date assigned

4/17/08: Will bid June 2008

2/26/08: NTP to CDP authorized

2/14/08: DDP approved

11/08/07: Program appoved, NTP to SDP authorized
11/01/07: Project will be completed by late summer
2009

10/17/07: Design NTP issued

529/079-03-2007
28th Floor Air Handler Replace

$600,000.00 1.C. Thomasson Associates, Inc. Burd, S.
$528,000.00 Shelton, T.

Renovation
Bidding Phase

11/04/08: Bid date

10/23/08: Pre Bid Conference

10/01/08: CDP approved, advanced to Bid Phase
3/26/08: Design NTP issued

1/11/08: Design Agreement executed

1/03/08: Contract at Commissioner's office

4 Projects

$17,350,000.00 ( Total Budgeted Cost of Projects )

Department Totals:

56 Projects Valued at $185,112,190.53 ( Total Budgeted Cost of Projects )
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